Sample Register Book

Improvements to Roads, Drains and Other Developmental Works at Shivamandira Road, Matru Layout, Shaada Nagar Judicial Layout and Surrounding Area in Ward no 02,03,04 of Yelahanka Division under Amruth Nagarothana Grants. (PAKAGE NO -05)

	Type Of Sample	Date Of Casting	Date Of Sample Collection	PMC	AE	AEE	Q.C/ TVCC
1	Coarse Agrregate 40 mm Jelly At 6th Cross Rd LHS From 1st Main Rd		03-10-2022				
2	Fine Aggregate M Sand 6th Cross Rd LHS From 1st Main Rd		03-10-2022				
3	Cement At 6th Cross Rd LHS From 1st Main Rd		03-10-2022				
4	Coarse Agrregate 20 mm Jelly At 6th Cross Rd LHS From 1st Main Rd		07-10-2022				
5	Fine Aggregate M Sand 6th Cross Rd LHS From 1st Main Rd		07-10-2022				
6	Cement At 6th Cross Rd LHS From 1st Main Rd		07-10-2022				
7	Steel At 6th Cross Rd LHS From 1st Main Rd		07-10-2022				
8	Bottom Concrete Cube Cast At 6th Cross Rd LHS From 1st Main Rd	10-10-2022					
9	Side Wall Cube Cast At 6th Cross Rd LHS From 1st Main Rd	11'-10-2022					
10	Side Wall Cube Cast At 6th Cross Rd RHS From 1st Main Rd	13-10-2022					
11	Side Wall Cube Cast At 6th Cross Rd RHS From 1st Main Rd	15-10-2022					
12	Bottom Concrete Cube Cast At 6th Cross Rd RHS From 1st Main Rd	17-10-2022					
13	Bottom Concrete Cube Cast At 4th Cross Rd LHS From 1st Main Rd	18-10-2022					
14	Side Wall Cube Cast At 4th Cross Rd LHS From 1st Main Rd	20-10-2022					
15	Bottom Concrete Cube Cast At 5th Cross Rd LHS From 1st Main Rd	21-10-2022					
16	Side Wall Cube Cast At 5th Cross Rd RHS From 1st Main Rd	29-10-2022					
17	Bottom Concrete Cube Cast At 6th Cross Rd LHS From 1st Main Rd	10-10-2022					
18	Bottom Concrete Cube Cast At 6th Cross Rd LHS From 1st Main Rd	29-10-2022					
20	Bottom Concrete Cube Cast At 6th Cross Rd LHS From 1st Main Rd	10-10-2022					

	Type Of Sample	Date Of Casting	Date Of Sample Collection	PMC	AE	AEE	Q.C/ TVCC
	For Kerb Stone						
21	Coarse Agrregate 20 mm Jelly At 6th Cross Rd RHS From 1st Main Rd		28-10-2022				
22	Fine Aggregate M Sand 6th Cross Rd RHS From 1st Main Rd		28-10-2022				
23	Cement At 6th Cross Rd RHS From 1st Main Rd		28-10-2022				
24	For Below Kerb Stone At 6th Cross Rd RHS From 1st Main Rd	28-10-2022					
25	For Below Kerb Stone At 6th Cross Rd LHS From 1st Main Rd	02-11-2022					
26	For Below Kerb Stone At 4th Cross Rd LHS From 1st Main Rd	04-11-2022					
27	For Below Kerb Stone At 4th Cross Rd RHS From 1st Main Rd	12-11-2022					
	For Cobble Stone						
28	For Shiva Mandhir Road RHS From Puttenhalli Rd		19-12-2022				
29	For Shiva Mandhir Road LHS From Dead End(From Karver Hotel)		21-12-2022				
30	For Judicial Layout 13th A Min Rd LHS From 14th Cross Rd		21-12-2022				
31	For Judicial Layout 10th Cross Rd LHS From 14th main Rd		22-12-2022				
	For Asphalt Road						
	Wet Mix Macadum						
32	Judicial Layout 9th Cross Rd W1		22-12-2022				
33	Judicial Layout 13th A Main Road W2		23-12-2022				
34	Matru Layout LHS Side 5th Cross Rd W3		23-12-2022				
	For DBM						
35	Judicial Layout 10th Cross Rd. DBM 1		23-12-2022				
36	Judicial Layout 13th A Main Road DBM2		23-12-2022				

	Type Of Sample	Date Of Casting	Date Of Sample Collection	PMC	AE	AEE	Q.C/ TVCC
37	JJudicial Layout 12th Cross Rd DBM 3		24-12-2022				
38	Judicial Layout 12th Cross Rd. DBM4		24-12-2022				
39	Matru Layout LHS Side 5th Cross Rd DBM5		26-12-2022				
40	Judical Layout 13th Cross Rd DBM6		27-12-2022				
	For BC						
41	Judicial Layout 10th Cross Rd. BC1		24-12-2022				
42	Judicial Layout 13th A Main Road BC2		26-12-2022				
43	JJudicial Layout 11th Cross Rd BC3		26-12-2022				
44	Matru Layout 3rd Cross Rd. BC4		26-12-2022				
45	Matru Layout LHS Side 5th Cross Rd BC5		27-12-2022				
46	Judical Layout 12th Cross Rd BC6		27-12-2022				